Issues

| # | Project | Tracker | Status | Subject | Assignee | Due date | % Done |
|-----|-----------------------|-----------|--------|--|----------|------------|--------|
| 341 | Getting Ready for EST | Meeting | Closed | EST Workshop Bairisch Koelldorf at Graz | | 2017-10-11 | 0 |
| 340 | Getting Ready for EST | Meeting | Closed | PRE-EST Rome promotional event | | 2017-10-06 | 0 |
| 339 | Getting Ready for EST | Meeting | Closed | GREST board meeting in Rome | | 2017-10-04 | 0 |
| 336 | Getting Ready for EST | Event | Closed | AO4ELT5 Fifth Adaptive Optics for Extremely Large Telescopes Meeting | | 2017-06-30 | 0 |
| 334 | Getting Ready for EST | Milestone | Closed | M24 | | 2017-05-31 | 0 |
| 333 | Getting Ready for EST | Milestone | Closed | M25 | | 2017-06-30 | 0 |
| 327 | Getting Ready for EST | Event | Closed | Gender in Physics Day 2017 | | 2017-10-24 | 0 |
| 325 | Getting Ready for EST | Meeting | Closed | PRE-EST Kick-off Meeting in Madrid | | 2017-04-01 | 0 |
| 324 | Getting Ready for EST | Meeting | Closed | SOLARNET End-of-Project Meeting in Madrid | | 2017-03-31 | 0 |
| 323 | Getting Ready for EST | Meeting | Closed | GREST board meeting in Brussels | | 2017-02-22 | 0 |
| 322 | Getting Ready for EST | Milestone | Closed | Mid Time Review in Brussels | | 2017-02-23 | 0 |
| 249 | Getting Ready for EST | Meeting | Closed | GREST Y1 Board Meeting | | 2016-09-29 | 0 |
| 217 | Getting Ready for EST | Milestone | Closed | GREST website | | 2016-05-13 | 0 |

2025-04-19